
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/08/2014

ESTIMATE SUMMARY 09:12:03

CONTID: C18618         ESTIMATE NO: 0004 PROG 2005

PCN: 18618-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US160 WEST OF PAGOSA SPGS NEAR PERCENT TIME:

PROJECT NO: NH1602-133                    

US160 WEST OF PAGOSA SPGS NEAR

NAME OF ROAD: 160A

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

SKANSKA USA CIVIL WEST ROCKY MOUNTAIN DISTRICT INC. PAY PERIOD ENDING 03/20/2014 DATE TIME STARTED 09/03/2013

P.O. Box 1660 DATE LET 05/23/2013 DATE WORK BEGAN 09/03/2013

22419 County Road G DATE AWARDED 06/07/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/24/2013 DATE ACCEPTED

Cortez CO 81321                  DATE NOTICE TO PROCEED 09/03/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,696,340.85 PARTICIPATING $ $ 53,442.00

AWARD PROJECT AMT: 5,993,226.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,603.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.22

WORK DAYS

WORK DAYS

15.26%

5,674,288.04

53,442.00

53,442.00

51,838.74

$

$

$

$

1,022,052.81

0.00

1,022,052.81

132,220.00

1,154,272.81

-22,558.97

0.00

1,131,713.84

0.00

AMOUNT DUE 1,131,713.84 51,838.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 51,838.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

4.0 TIME ALLOW: 180

ORIG TIME ALLOW: 180
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PCN: 18618-BID    ESTIMATE RUN 04/08/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:12:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 5.000

0.000

201-00001  
 

7,000.005.000

0.00

9.300

ACRE

1,400.00000

0010 Removal of Headwall 1.000

0.000

202-00015  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0015 *Removal of Pipe 68.000

0.000

202-00035  
 

2,380.0068.000

0.00

447.000

LF  

35.00000

0020 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

20.000

EACH

5.50000

0025 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

18,605.000

SY  

1.50000

0030 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,055.000

SY  

8.50000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2,000.000

SF  

2.75000

0040 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

210.00000

0045 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

8.000

EACH

44.00000

0050 *Removal of Fence 6,057.000

0.000

202-01000  
 

5,451.306,057.000

0.00

6,057.000

LF  

0.90000

0055 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

2.000

EACH

100.00000
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PCN: 18618-BID    ESTIMATE RUN 04/08/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:12:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Culvert 3.000

0.000

202-04002  
 

7,500.003.000

0.00

3.000

EACH

2,500.00000

0065 *Unclassified Excavation (Complete In Place) 3,543.000

4,760.000

203-00010  
 

83,030.008,303.000

47,600.00

48,458.000

CY  

10.00000

0070 *Muck Excavation 402.000

0.000

203-00100  
 

7,839.00402.000

0.00

778.000

CY  

19.50000

0075 Proof Rolling 4.000

0.000

203-01100  
 

400.004.000

0.00

20.000

HOUR

100.00000

0080 Blading 4.000

0.000

203-01500  
 

600.004.000

0.00

20.000

HOUR

150.00000

0085 Hydraulic Excavator 19.500

0.000

203-01565  
 

2,691.0019.500

0.00

40.000

HOUR

138.00000

0090 Truck (Dump) 9.000

0.000

203-01582  
 

945.009.000

0.00

20.000

HOUR

105.00000

0095 Combination Loader 11.500

0.000

203-01594  
 

1,092.5011.500

0.00

40.000

HOUR

95.00000

0100 *Potholing 32.250

0.000

203-01597  
 

16,125.0032.250

0.00

40.000

HOUR

500.00000

0105 Sweeping (With Pickup Broom) 1.000

0.000

203-01622  
 

88.001.000

0.00

30.000

HOUR

88.00000

0110 Laborer 15.500

0.000

203-02330  
 

465.0015.500

0.00

80.000

HOUR

30.00000
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PCN: 18618-BID    ESTIMATE RUN 04/08/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:12:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Structure Excavation 226.000

0.000

206-00000  
 

1,695.00226.000

0.00

629.000

CY  

7.50000

0120 Structure Backfill (Flow-Fill) 7.000

0.000

206-00065  
 

1,554.007.000

0.00

16.000

CY  

222.00000

0125 *Structure Backfill (Class 1) 93.000

0.000

206-00100  
 

2,790.0093.000

0.00

328.000

CY  

30.00000

0130 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

4,253.000

CY  

14.00000

0135 Stockpile Topsoil 1,749.000

0.000

207-00210  
 

24,486.001,749.000

0.00

6,178.000

CY  

14.00000

0140 Wetland Topsoil 48.000

0.000

207-00305  
 

1,440.0048.000

0.00

81.000

CY  

30.00000

0145 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

81.000

CY  

18.00000

0150 *Erosion Log (12 Inch) 558.000

100.000

208-00002  
 

2,632.00658.000

400.00

658.000

LF  

4.00000

0155 *Erosion Bales (Weed Free) 20.000

0.000

208-00011  
 

340.0020.000

0.00

125.000

EACH

17.00000

0160 *Silt Fence 2,934.000

0.000

208-00020  
 

3,227.402,934.000

0.00

12,870.000

LF  

1.10000

0165 Concrete Washout Structure 1.000

0.000

208-00045  
 

600.001.000

0.00

2.000

EACH

600.00000
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PCN: 18618-BID    ESTIMATE RUN 04/08/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:12:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,100.001.000

0.00

4.000

EACH

2,100.00000

0175 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

50.001.000

0.00

40.000

HOUR

50.00000

0180 Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

140.001.000

0.00

40.000

HOUR

140.00000

0185 Erosion Control Supervisor 60.000

0.000

208-00206  
 

12,000.0060.000

0.00

180.000

DAY 

200.00000

0190 *Reset Ground Sign 1.000

0.000

210-00810  
 

130.001.000

0.00

13.000

EACH

130.00000

0195 *Seeding (Native) 0.500

0.000

212-00006  
 

1,200.000.500

0.00

6.600

ACRE

2,400.00000

0200 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

3,900.00000

0205 *Soil Conditioning 0.500

0.000

212-00032  
 

650.000.500

0.00

6.600

ACRE

1,300.00000

0210 *Mulching (Weed Free Straw) 0.500

5.100

213-00004  
 

5,152.005.600

4,692.00

6.700

ACRE

920.00000

0215 *Mulch Tackifier 0.000

200.000

213-00061  
 

750.00200.000

750.00

670.000

LB  

3.75000

0220 *Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

5.000

ACRE

1,200.00000
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PCN: 18618-BID    ESTIMATE RUN 04/08/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:12:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Brush Layer Cutting 75.000

0.000

214-01010  
 

300.0075.000

0.00

200.000

EACH

4.00000

0230 *Transplant Shrub 0.000

0.000

215-00000  
 

0.000.000

0.00

10.000

EACH

550.00000

0235 *Transplant Plug 30.000

0.000

215-00600  
 

8,250.0030.000

0.00

30.000

EACH

275.00000

0240 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

9,690.000

SY  

3.25000

0245 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

642.000

SY  

6.25000

0250 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

90.00000

0255 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

70.00000

0260 *Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

24,277.000

TON 

19.00000

0260 MATERIAL ALLOWANCE Crushed Cl 2 at Pit 5,800.000

0.000

56,898.005,800.000

0.00TON 

9.81000

0265 *Aggregate Base Course (Class 6) 173.420

0.000

304-06000  
 

3,641.82173.420

0.00

11,018.000

TON 

21.00000

0270 *Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

14,255.000

TON 

14.00000
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PCN: 18618-BID    ESTIMATE RUN 04/08/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:12:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

200.000

TON 

310.00000

0280 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

25,291.000

TON 

87.00000

0285 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

11,842.000

GAL 

1.50000

0290 Geotextile (Drainage) (Class 2) 164.000

0.000

420-00113  
 

287.00164.000

0.00

1,261.000

SY  

1.75000

0295 Riprap (6 Inch) 3.000

0.000

506-00206  
 

330.003.000

0.00

10.000

CY  

110.00000

0300 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

80.000

CY  

100.00000

0305 Geogrid Reinforcement 607.000

0.000

506-01020  
 

1,517.50607.000

0.00

3,500.000

SY  

2.50000

0310 *Concrete Class D (Box Culvert) 15.700

0.000

601-03030  
 

9,655.5015.700

0.00

44.000

CY  

615.00000

0315 Reinforcing Steel 1,387.000

0.000

602-00000  
 

1,733.751,387.000

0.00

6,358.000

LB  

1.25000

0320 36 Inch Pipe Safety End Treatment 0.000

0.000

603-33036  
 

0.000.000

0.00

6.000

EACH

900.00000

0325 *8x4 Foot Concrete Box Culvert (Precast) 60.000

0.000

603-70804  
 

44,700.0060.000

0.00

60.000

LF  

745.00000
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PCN: 18618-BID    ESTIMATE RUN 04/08/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:12:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

3,200.00000

0335 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

4,600.00000

0340 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

388.000

LF  

21.00000

0345 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0350 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

1,700.00000

0355 *End Post 4.000

0.000

607-00005  
 

760.004.000

0.00

12.000

EACH

190.00000

0360 *Corner and Line Brace Post 23.000

0.000

607-00010  
 

4,830.0023.000

0.00

36.000

EACH

210.00000

0365 *Fence Barbed Wire with Metal Posts (Special) 4,003.000

0.000

607-01010  
 

5,604.204,003.000

0.00

9,057.000

LF  

1.40000

0370 *Fence (Plastic) 1,284.000

0.000

607-11525  
 

3,210.001,284.000

0.00

1,284.000

LF  

2.50000

0375 Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

320.000

LF  

55.00000

0380 *Delineator (Type I) 12.000

0.000

612-00001  
 

276.0012.000

0.00

35.000

EACH

23.00000
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PCN: 18618-BID    ESTIMATE RUN 04/08/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:12:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

66.000

EACH

24.00000

0390 *Delineator (Type III) 4.000

0.000

612-00003  
 

100.004.000

0.00

18.000

EACH

25.00000

0395 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

16.000

SF  

16.00000

0400 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

85.000

SF  

18.00000

0405 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

10.000

LF  

5.50000

0410 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

8.000

EACH

52.00000

0415 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

24.000

LF  

13.00000

0420 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

7.000

EACH

210.00000

0425 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

28,360.000

LF  

0.15000

0430 *18 Inch Drainage Pipe (Class 7) 0.000

0.000

624-27018  
 

0.000.000

0.00

56.000

LF  

80.00000

0435 *24 Inch Drainage Pipe (Class 7) 77.000

0.000

624-27024  
 

6,930.0077.000

0.00

148.000

LF  

90.00000
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PCN: 18618-BID    ESTIMATE RUN 04/08/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:12:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *36 Inch Drainage Pipe (Class 7) 0.000

0.000

624-27036  
 

0.000.000

0.00

497.000

LF  

140.00000

0445 *Construction Surveying 0.330

0.000

625-00000  
 

16,665.000.330

0.00

1.000

L S 

50,500.00000

0450 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

40.000

HOUR

150.00000

0455 *Mobilization 0.457

0.000

626-00000  
 

270,087.000.457

0.00

1.000

L S 

591,000.00000

0460 Public Information Services 0.400

0.000

626-01000  
 

5,000.000.400

0.00

1.000

L S 

12,500.00000

0465 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

328.000

GAL 

70.00000

0470 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

650.000

GAL 

33.00000

0475 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

0.000.000

0.00

675.000

SF  

19.00000

0480 *Flagging 1,202.250

0.000

630-00000  
 

25,247.251,202.250

0.00

4,000.000

HOUR

21.00000

0485 *Traffic Control Inspection 42.000

0.000

630-00007  
 

8,820.0042.000

0.00

60.000

DAY 

210.00000

0490 *Traffic Control Management 49.000

0.000

630-00012  
 

31,850.0049.000

0.00

180.000

DAY 

650.00000
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PCN: 18618-BID    ESTIMATE RUN 04/08/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:12:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Flagging Station Light 0.000

0.000

630-80305  
 

0.000.000

0.00

2.000

EACH

2,700.00000

0500 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

210.00000

0505 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

88.004.000

0.00

38.000

EACH

22.00000

0510 *Construction Traffic Sign (Panel Size B) 17.000

0.000

630-80342  
 

561.0017.000

0.00

34.000

EACH

33.00000

0515 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

44.00000

0520 *Construction Traffic Sign (Special) 25.000

0.000

630-80344  
 

325.0025.000

0.00

70.000

SF  

13.00000

0525 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

100.000

EACH

11.00000

0530 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4,900.001.000

0.00

2.000

EACH

4,900.00000

0535 *Drum Channelizing Device 17.000

0.000

630-80360  
 

93.5017.000

0.00

100.000

EACH

5.50000

0540 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

100.000

EACH

8.50000

0545 Concrete Barrier (Temporary) 751.000

0.000

630-80370  
 

45,060.00751.000

0.00

3,940.000

LF  

60.00000
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PCN: 18618-BID    ESTIMATE RUN

PROJECT: NH1602-133                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 MATERIAL ALLOWANCE Concrete Barrier in Yard 2,897.000

0.000

75,322.002,897.000

0.00LF  

26.00000

0550 *Traffic Cone 22.500

0.000

630-80380  
 

24.7522.500

0.00

300.000

EACH

1.10000

0555 *Impact Attenuator (Temporary) 92.500

0.000

630-85011  
 

508.7592.500

0.00

640.000

DAY 

5.50000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0565 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0570 F/A Fuel Cost Adjustment 10.090

0.000

700-70016  
 

10.0910.090

0.00

70,000.000

F A 

1.00000

0575 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

98,000.000

F A 

1.00000

0580 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

138,000.000

F A 

1.00000

0585 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,200.000

HOUR

1.00000

0590 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

122,000.000

F A 

1.00000

0595 F/A Utilities 0.000

0.000

700-70034  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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PCN: 18618-BID    ESTIMATE RUN 04/08/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:12:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0605 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 833,629.3153,442.006,298,041.35CURRENT AMT0200 $ $ $

CAT NO0300 Wall P-08-A 

0610 Structure Excavation 3,827.000

0.000

206-00000  
 

28,702.503,827.000

0.00

3,827.000

CY  

7.50000

0615 *Structure Backfill (Class 1) 1,114.000

0.000

206-00100  
 

33,420.001,114.000

0.00

1,379.000

CY  

30.00000

0620 *Mechanical Reinforcement of Soil 749.000

0.000

206-00360  
 

37,450.00749.000

0.00

749.000

CY  

50.00000

0625 *Geomembrane 523.000

0.000

420-00000  
 

13,075.00523.000

0.00

594.000

SY  

25.00000

0630 *Precast Panel Facing 2,139.000

0.000

504-04420  
 

117,645.002,139.000

0.00

2,492.000

SF  

55.00000

0635 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

2.000

CY  

100.00000

0640 *Concrete Class D 12.600

0.000

601-03000  
 

4,410.0012.600

0.00

37.000

CY  

350.00000

0645 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

403.000

SY  

38.00000
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PCN: 18618-BID    ESTIMATE RUN 04/08/2014

PROJECT: NH1602-133                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:12:03

CUMULATIVE
AMOUNT

CAT NO0300 Wall P-08-A 

0650 Reinforcing Steel (Epoxy Coated) 141.000

0.000

602-00020  
 

141.00141.000

0.00

2,763.000

LB  

1.00000

0655 Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

0.000.000

0.00

280.000

LF  

78.00000

CAT 234,843.500.00312,499.50CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0660 Field Office (Class 2) 1.000

0.000

620-00002  
 

48,500.001.000

0.00

1.000

EACH

48,500.00000

0665 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,800.001.000

0.00

1.000

EACH

25,800.00000

0670 Sanitary Facility 1.000

0.000

620-00020  
 

11,500.001.000

0.00

1.000

EACH

11,500.00000

CAT 85,800.000.0085,800.00CURRENT AMT0400 $ $ $

$ 1,154,272.8153,442.00$6,696,340.85$CURRENT AMTPROJECT TOTAL


